



**ESF Member Organisation Forum
European Alliance on
Research Career Development**

Workplan

Istanbul– 12/13 April 2011

Next steps

- WG 1
 - Lettre to EC to be sent out by 18 April (signatures Marja & Nüket)
 - input to EARCD questionnaire) (05/11)
 - Mapping of existing practice => 07/11)
 - Preparatory group (WG 1 members, MOF Evaluation, Laura, Janet, Beate) (09/11)
 - Workshop (02/11)

Next steps

- WG 2
 - Input to EARCD questionnaire (05/11)
 - Workplan for pilot project (05/11)
 - Work on guide following principles on skills of European C&C
 - Link to former report
 - Built on results of feasibility study

Next steps

- WG 3
 - Joint questionnaire (05/11)
 - Input to Deloitte project (Hans => 2 May)
 - Analysis of results (06-09/11)
 - Qualitative survey (09-10/11)
 - Feedback from Peer Review Forum (10/11 2nd half)
 - Analysis of Deloitte results (12/11)
 - Draft report mobility (11/11)
 - Draft report peer review(12/11)

Overall

- Input to questionnaire by WGs to Beate by end April
 - Refinement of questionnaire 1st half of May
 - Start of questionnaire exercise 2nd half of May, finalisation 2nd half of June
- 2nd EARCD meeting Istanbul 21/22 Nov. 2011